DATE :

SURJECT:

LOCATION:

POLLUTANT:

OCCURENCE
DATE:

June 15, 1987
Polrep #3, Oakland Avenue Asbestos Site

Nashua, New Hampshire

IR

SDMS DocID 271339

Asbestos

1960's

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY:

Potentially Major

OUANTITY RFELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY:

SOURCE:

CAUSE:

REGION:

0sC:

Major

Dumping ot Asbestos materials by the John-Mansville Company
Dumping and Improper Disposal

I

Paul Groulx

LATEST POLREP: Polrep #2, May 1, 198/

SITUATION

Work on determining the extent ot asbestos on the site continued.
Work on a removal Strategy continued.

Preliminarv blueprints and specitications for work on site ongoing
by 11SACE.

TAT coring and site map work continues.

ACTIONS

l. The TATs sampled and cored on the site to determine the extent
of asbestos present on the Site.

2. Information Requests tor the Site were completed and sent to Philip
Boxell, Ottice ot Regional Council, tor review on 6/11/8/.

3. Meetings with USACE with the 0OSC were held to review USACE conceptual <
work tor Site Engineering Designs.



4, Preliminary conceptual USACE designs completed.

5. U.S. FPA and New Hampshire Department of Environmental Services
representative reviewed the designs.

6. Discussions and Meetings with The New Hampshire Department ot Environmental
Services were held to discuss progress.

7. Laboratory Analysis ot samples were completed and results received 6/10/87.
The results showed

8. Technical Direction Documents (TDDs) #1152, tor master work plan ftor Site,
and #1158, tor access agreement cover letter were issued.

Y. Work on the access agreement for the Site was begun.

FUNDING
CONTRACTOR CE1LING OBLIGAT1ON BALANGE
USACE: SlZU,UUU SOVL, 000 $120,000
TAT: S 50,000 s 3v,000 s 20,000
INTRAMURAL: s 20,000 S 3,500 S 16,500
FEMA S 10,000 s 00,000 s 10,000
TOTALS $200,000 s 33,500 816/ ,500
TOTAL PROJFCT CELLING ===—m——mmm e e e e $200,000

TOTAL PROJECT OBLIGATION =—ommmeemm e e S 33,500

TOTAL PROJECT BALANCE =m———m e m o e e e S16/,500

FUTIIRE PLANS

1. Work designs for removal action by USACE
2. Access agreements completion and maiting
3. Completion of master workplan for site

CASE PENDS: 1B0O0OEST/061587



